LAKE HEMET CAMPGROUND NEW LEASE SCHEDULE

	FUNCTION		DURATION	MONTH									
FUNCTION		BY AGENCY		FEB	MAR	APR	MAY	JUNE	JUL	AUG	SEPT	ОСТ	NOV.
RFQ	Prepare RFQ	LH	15										
	Form List of Potential Companies	LH	7										
	Distribute RFQ	LH	7										
	Companies Prepare/Submit SOQ	COS	15										
	Evaluate SOQs	LH	15										
RFP	Prepare RFP	LHMWD	21										
	Distribute RFP	LHMWD	7										
	Mandatory Field Visit	LH/COS	7										
	Prepare/Submit Proposal	COS	30										
	Evaluate Proposals	LH	21										
NEGOTIATION	Negotiations w/ top Co.	LH/CO	30										
	Prepare Lease Agreement	LH	21										
	Presentation to Board	CO	15										
	Board Award	LH	15										
TRANSITION	Co. moves onto site	CO	15										
	Co. Observes Operation	CO	30										
	Lease and Sole Management	LH/CO											